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PROJECT ACTIVITY FOR THE MONTH OF FEBRUARY: 

* Concluded the task of drum shredding operations, completed are 
a total of 38,200 drums generating 639.68 tons of scrap steel for 
recycling. This scrap was further sold and reimbursed to the 
Government for a total of $ 57,580.35 dollars. 

* Concluded the drum de-heading operation, completed the removal 
of acid related liners from inside steel drums, the total liners 
removed equaled 9,788. Liquids and or solids that where 
generated with this task where consolidated into poly drums and 
placed inside the building # 1 with other waste collected. Drums 
where shredded and the liners where staged for disposal at a 
later date. Also encountered with this task where an estimated 
100 liners that held Cyanoacetate, these liners where separated 
and underwent cyanide destruction by way of dip bathing in a 
bleach and lime solution. 

* Constructed a decontamination pad at the end of the pavement 
where it meets the edge of the field, this is to be used for 
deconning of equipment upon completion of this phase of the 
project and will serve and benefit future work. 

* Relocated more then 200 additional drums into the building # 1 
for sampling and haz-catting to be ultimately bulked together 
further reducing the number of drums for disposal. The mini lab 
trailer is remobilized with the project chemist to complete this 
task, the lab was on site for a period of two weeks and then 
demobilized again upon completion of the task. 

* Bulked waste streams # 1, 3,8 and 9 reducing a total of 56 
drums in all for disposal, these drums where originally expected 
to be bulked earlier in the project but where set aside 
anticipating additional waste to be handled. 

* Concluded the review of disposal analytical on all waste 
streams with the exceptions of the most recently haz-catted 
samples, waste streams #20, 21 and 22 are sent out for disposal 
analytical and results will be forth coming. 

* Request For Quotes are performed for waste streams 1 thru 19, 
the facilities that wish to bid the waste for disposal will be 
submitting there quotes in the first week of March, yet not 
clarified is the disposition of ash / soil piles that contain the 
lead and dioxin contamination, this decision will be made by the 
O.S.C. at a latter date. 
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* Began "the load out of drum liners / bladders associated to the 
acid pack break down, WADCO - Westfalls Ace Drum Company removes 
310 liners prior to there merger with Pat Kelly Drum, minor 
modifications to the existing contract are performed, the cost of 
$ 4.90 / liner stays in effect regardless, this merger prolonged 
the load out operation by two weeks. The drum liners are to be 
rinsed at the former WADCO facility and then incinerated at a 
local trash to steam generating plant in Camden, NJ to be further 
followed up with a certificate of disposal upon completion of the 
destruction. 

* Decontaminate and demobilize the drum shredder and it's power 
pack, this equipment was dispatched back to OHM's corporate 
office in Findlay, Ohio. 

* Demobilization of personnel not needed for the continuation of 
the remaining work which will be in progress thru the month of 
March into the disposal phase. 

FURTHER PROJECT ACTIVITIES INCLUDE: 

* Complete the load out of all remaining acid related liners / 
bladders and empty drums to the Pat Kelly Drum facility. 

* Separate all drums by waste stream, perform a drum staging map 
to aid in the future load out of drums for disposal. This task 
will also include checking the ring bolts for tightness & 
ensuring drums are clean and ready for shipment. 

* Cover and secure all waste ash / soil piles on site, presently 
only two piles are secured, additional material will be ordered 
to facilitate the completion. 

* Decontaminate and demobilize the balance of the equipment not 
needed to complete this phase, this will be determined by the 
O.S.C. at which time is deemed necessary. 

* Begin the load out of waste streams most recently quoted on 
for disposal, this would include tank related waste as well. 
It is not yet known if additional work such as tank cleaning will 
be addressed at this point in time, decisions for any continuing 
work towards this removal action will be forth coming and further 
directed by the O.S.C. 

D.O. Ceiling = $ 1,345,000.00 
Estimated Costs To Date = $ 927,601.48 
Percent Of D.O. Ceiling Utilized = 68.967 % 

Mark R. Ellis 
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PROGRESS SUMMARY 
Total drums shredded = 38,200 
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Total drums de-headed = 9,788 
Total tonage removed = 639.68 

Costs reimbursement to the Government for scrap steel = $ 57,580.35 




